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Funding:  
1. Total funding commitment:  

$1,500,000 2006 General Obligation bonds (Capital Improvement Project) 
$   552,703 HUD stimulus monies (Community Development Block Grant-Recovery)  
$2,213,790 NHCD - Community Development Block Grant (CDBG) 
$   136,717 NHCD - Economic Development Initiative (EDI) 
====== 
$4,403,210 

 
Milestones (Updated): 
1.  December 

a. Utility work in Juniper for storm water and utility lines began  
b. Drilling of foundation piers was completed. 

 
General Information: 
1. Tenant lease negotiations underway 
2. Staff/ProArts Collective is in contact with family member, Darwin Hamilton, and providing 

regular updates  
 

Tentative Schedule (Updated) 
 January 

o January 18, 2012 AIPP Meeting at 6pm, Street-Jones Building, 400A- Meeting for 
community members to name individuals who have contributed to the advancement 
of Austin's African American community.  
 Artist Reginald C. Adams will incorporate portraits of 100 individuals into 

artwork at the new African American Cultural and Heritage Facility, currently 
under construction at 912 East 11th Street. 

o January 25, 2012, AIPP Meeting from 6-7 pm, Street-Jones Building, 400A – 
Meeting to present the list of 100 Portraits and to collect any missing information 
about the selected individuals. 

o Utility work in both Juniper and East 11th Streets to continue  
o Vertical construction to continue.  

 
 April 

o Substantial Completion of Facility 
 May  

o Final - Completion of Facility 
 June 

o Ribbon Cutting 


